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12. ACCOUNTING AND A~PROPRIATION DATA (if requite@ 

6. ISSUED BY CODE 

3. EFFECTIVE DATE 

See Block 16A 

CODE FACILITY CODE I 

No Change 

7. ADMINISTERED BY (ifofher than Item 6) CODE 

4. REQUISITIONIPURCHASE REQ. NO. 

December 1,2004 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTXACTSiORDERS, IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
I A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Saeciiv authoritvl THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

John F. Kennedy Space Center, NASA 
Procurement Office - ODlN - OP-OS 
Kennedy Space Center, FL 32899 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

, .  . ., I NO. IN ITEM 10A. 

I 
D. OTHER (Specfly type of modification and ahwityj 

XX 

E. IMPORTANT: Contractor [XX ] is not, [ ] is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTMDIFICATION (Organized by UCF section he&ngs, imluding s d i c i f a t i ~ t r a c t s u ~ t m a l f e r  where feasible) 
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1. The purpose of this modification is to incorporate changes to the ordered seat and service 

level quantities for August 2006.  Also this modification will incorporate changes for catalog, 
specialized services, outages and credits amounts invoiced for the preceding month. 

 
2. SSC Monthly Requirements is established to reflect changes/corrections to the services 

ordered during August 2006 and those services projected to the end of the delivery order 
period. “SSC Monthly Requirements-August 2006.xls” is incorporated herein by reference 
and is provided in electronic format separately to the Contractor.  Attached is the summary 
of monthly requirements for August 2006 reflecting the estimated total delivery order value 
for August 2006 and projected value for the remainder of the Delivery Order. 

 
3. Delivery Order Part II, Item 4 entitled “Total Delivery Order Value” is revised to include 

August 2006 ordered seats/service levels in the amount of $480,459.21 and to update 
other services amounts.   

 

Month/Mod Description  Monthly Total  
 Actual Total  

To Date  
Aug-06 Ordered Seats and Services  $          480,459.21   $          8,788,757.06  
Jul-06 Catalog Services  $          113,564.09   $             448,511.96  
Jul-06 Specialized Services   $                       -     $             271,498.41  
Jul-06 Infrastructure upgrades  $           64,830.74   $          2,340,655.43  

Jul-06 
Fast Track Mods Authorized 
(but not incorporated by Mod)  $          143,908.16   $             143,908.16  

  sub-total of ordered services  $          802,762.20   $        11,993,331.02  
        

Jul-06 Less outage credit  $                       -     $                          -    
May-06 Less retainage not earned  $                       -     $               (5,035.82) 

  TOTAL  $          802,762.20   $        11,988,295.20  
 
 
4. All other terms and conditions of the Delivery Order remain unchanged. 
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